

ANNUAL PROCUREMENT PLAN 2020-2021

wer Energy & Mineral Resources
 BR Powergen Ltd
 Executive Director (Engineering)

Budget : Revenue

Date: 12/07/2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost (Local Currency, BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
A. Schedule Maintenance spare parts (3K for 6 Engine, 18K for 3 Engine & 24K for 02 Engine)																	
GR-1	Lot-01	18K Schedule Maintenance Spare Parts for 01 (one) Engine & Turbo Charger (Attached list)	No	89	DPM	MD, BR Powergen Ltd.	Own Fund	€ 395,000.00	38,532,250.00	10/07/20	18/07/20	23/07/20	02/08/20	09/08/20	29/08/20	51	13/10/20
	Lot-02	18K Schedule Maintenance Spare Parts for 02 (Two) Engines & Turbo Charger CBM items (Attached list)	No	54	DPM	MD, BR Powergen Ltd.	Own Fund	€ 641,422.35	62,570,750.00	10/07/20	17/07/20	07/08/20	21/08/20	28/08/20	25/09/20	77	09/12/20
	Lot-03	Schedule and safety spare parts of Alternator (Bearing, Labyrinth seal, Oil seal, Oil Circulating pump, Pump kit)	No	5	DPM	MD, BR Powergen Ltd.	Own Fund	€ 100,000.00	9,755,000.00	10/07/20	18/07/20	08/08/20	22/08/20	29/08/20	29/08/20	50	12/11/20
	Lot-04	24K Schedule Maintenance Spare Parts for 2(two) Engines and Turbocharger	No	33	DPM	MD, BR Powergen Ltd.	Own Fund	€ 250,000.00	24,387,500.00	15/07/20	23/07/20	13/08/20	27/08/20	03/09/20	03/09/20	50	17/11/20
	Lot-05	3K Schedule Maintenance Spare Parts for 6(six) Engines, Items-Round seal O ring 221.04.011, Sealing ring 221.05.017, Round seal ring 221.05.N, Round seal O ring 221.05.R	No	4	DPM	MD, BR Powergen Ltd.	Own Fund	€ 30,000.00	2,926,500.00	20/07/20	09/08/20	30/08/20	13/09/20	20/09/20	18/10/20	90	01/01/21
									138,172,000.00								
GR-2	Lot-1	Schedule maintenance spare parts for Oil Mist Eliminator Items - 844 Atex fine filter, Nut, Sealing disc, 845 Atex Coalescence filter, Gasket UPF-844, Clamping ring 844 set, CF 844 ATEX centring ring, CF 844 ATEX centring ring	No	8	OTM	Board, BR Powergen Ltd.	Own Fund	€ 90,000.00	8,779,500.00	16/07/20	25/07/20	15/08/20	29/08/20	05/09/20	03/10/20	79	17/12/20
GR-3	Lot-01	Schedule and safety maintenance spare parts for Starting air compressor (Attached list)	No	47	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		3,000,000.00	20/07/20	03/08/20	24/08/20	07/09/20	14/09/20	12/10/20	84	28/12/20
	Lot-02	Schedule and safety maintenance spare parts for Instrument air compressor (Attached list)	No	29	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		1,000,000.00	18/07/20	07/08/20	28/08/20	11/09/20	18/09/20	16/10/20	90	30/12/20
									4,000,000.00								
GR-4	Lot-01	Schedule and safety maintenance Spare parts for HFO & LO Separator (Attached list)	No	106	DPM	MD, BR Powergen Ltd.	Own Fund	€ 90,000.00	8,779,500.00	25/08/20	08/09/20	29/09/20	13/10/20	20/10/20	17/11/20	84	02/02/21
GR-5	Lot-01	MAN items: Panel touch display & Gateway module, C.U	No	5	DPM	MD, BR Powergen Ltd.	Own Fund	€ 64,163.95	6,259,193.32	20/07/20	03/08/20	24/08/20	07/09/20	14/09/20	12/10/20	84	28/12/20
	Lot-02	MAN items: Speed sensor, Temperature sensor, PLC Card, and others	No	8	DPM	MD, BR Powergen Ltd.	Own Fund		1,000,000.00	20/07/20	03/08/20	24/08/20	07/09/20	14/09/20	12/10/20	84	28/12/20
									7,259,193.32								

Ummi
19.07.20

19.07.2020

Signature
27/07/2020

MR [Signature]
19/07/2020.

[Signature]
19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
B.		Safety Spare parts (Mechanical / Electrical)															
GR-6	Lot-01	Safety spare parts for Engine auxiliary(chinese supplied Attached list)	No	50	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,500,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-02	Safety spare parts of Auxiliary boiler (pump, relief valve,level gauge, Nozzle , Pump kit)	No	5	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,000,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-03	Safety spare parts of Exhaust gas boiler (relief valve,level gauge, Damper, Connecting linkage,water tube)	No	5	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		500,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
									3,000,000.00								
GR-7	Lot-01	Safety spare parts for Engine(Attached list)	No	181	DPM	MD, BR Powergen Ltd.	Own Fund	€ 174,369.24	17,009,719.68	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-02	procurement of Panel PC, Gate way module, CU etc. for Kodda 150 MW power plant	No.	6	DPM	MD, BR Powergen Ltd.	Own Fund		9,000,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20
	Lot-03	Safety spare parts for MAN supply Pump. Supply pump with motor,Maintenance kit 5 nos of different supply pump	No	50	OTM/ DPM	MD, BR Powergen Ltd.	Own Fund	€ 25,000.00	2,438,750.00	30/07/20	06/08/20	27/08/20	10/09/20	17/09/20	15/10/20	77	13/01/21
									28,448,469.68								
GR-8	Lot-01	Different valve (Chatco valve, LT valve , HT valve, 3 way Lub oil valve)	No	30	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		2,500,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-02	Different valve , HT valve, LT valve, Butter fly valve,Globe valve, Gate valve, Ball valve,	No	20	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		500,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-03	Lifting equipment (crane,overhead crane) mechanical spare parts , Items-High PRESSURE HOSE,AIR FILTER, OIL FILTER, FUEL FILTER,HYDRAULIC OIL, WHEEL	No	6	RFQ/OTM	MD, BR Powergen Ltd.	Own Fund		700,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-04	Lifting equipment (forklift,Trolley) mechanical spare parts , Items-High PRESSURE HOSE,AIR FILTER, OIL FILTER, FUEL FILTER,HYDRAULIC OIL, WHEEL	No	6	RFQ/OTM	MD, BR Powergen Ltd.	Own Fund		450,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
	Lot-05	Safety spare parts for china Pump.(Attached list)	No	78	OTM	MD, BR Powergen Ltd.	Own Fund		1,000,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	07/01/21
									5,150,000.00								
GR-9	Lot-01	Intake duct rubber coupling	No	1	RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	30/07/20	06/08/20	27/08/20	10/09/20	17/09/20	15/10/20	77	29/12/20
	Lot-02	Karcher machine spare parts , High pressure hose pipe, filters, Nozzle,seal, O ring ,service kit ,	No	12	DPM	MD, BR Powergen Ltd.	Own Fund		200,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	20/01/21
	Lot-03	Ventilation belt	No	1	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		150,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	20/01/21
	Lot-04	Spare Parts for Emergency Diesel Genarator	No	9	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		900,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	20/01/21
	Lot-05	Spare Parts for Fire Fighting Emergency Diesel Genarator	No	9	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		600,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	20/01/21
									2,150,000.00								

Ums
19.07.20

19.07.2020

19.07.2020

19.07.2020

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
GR-10	Lot-01	HV & MV: 11 KV VCB, Genset, Schneider Electric	No.	1	RFQ	MD, BR Powergen Ltd.	Own Fund		1,800,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	05/01/21
	Lot-02	HV & MV: 132KV, Lighting arrester and Others	No.	3	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		600,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	05/01/21
	Lot-03	HV & MV: 132KV SF6 CB	No.	5	RFQ /DPM	MD, BR Powergen Ltd.	Own Fund		2,000,000.00	30/07/20	07/08/20	14/08/20	21/08/20	24/08/20	24/08/20	25	23/09/20
									4,400,000.00								
GR-11	Lot-01	Instrument air compressor: Display controller, Temp. sensor, Press. Sensor, drain valve & others	No.	6	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	44004	05/01/21
	Lot-02	IAC & SAC: Drayer controller, valve, MC, Temperature switch, Pressure switch, counter and Others	No.	8	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	44004	05/01/21
	Lot-3	Oily water separator spare parts. Item-O ring, Nylon ball, Ram pump, Niddle Bearing, Pump housing	No.	5	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		500,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	05/01/21
	Lot-4	New Starting Air Compressor - Atlas copco-Proposed and others	No.	1	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,400,000.00	30/07/20	13/08/20	03/09/20	17/09/20	24/09/20	22/10/20	84	05/01/21
								2,400,000.00									
GR-12	Lot-01	MAN items: EM driver for Actuator, 3/2-way solenoid valve, Speed pick up, C.M & others	No.	5	DPM	MD, BR Powergen Ltd.	Own Fund		900,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	31/12/20
	Lot-02	Pneumatic Position (SIEMENS), Valve, PLC card & others	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		250,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	31/12/20
	Lot-03	SIEMENS PLC card, Positioner & others	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		350,000.00	25/07/20	24/02/21	23/11/21	24/08/21	28/05/23	29/02/24	264496	27/01/45
	Lot-04	WAGO PLC card & Others	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		400,000.00	25/07/20	31/07/20	27/09/20	29/09/20	02/10/20	02/10/20	69	27/11/20
	Lot-05	SAC: PLC card, HMI, Pressure transmitter, Aux. relay and others	No.	10	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	04/12/19	13/07/20	13/03/21	25/11/21	16/08/22	04/06/23	264460	05/06/44
								2,200,000.00									
GR-13	Lot-01	Aux. Boiler & EGB : Damper control Actuator and gearbox	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		2,500,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	31/12/20
	Lot-02	Aux. Boiler & EGB : Burner and Burner accessories	No.	8	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		150,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	31/12/20
	Lot-03	Aux. Boiler & EGB : Signal distributor and others	No.	5	Spot quotation/ RFQ	MD, BR Powergen Ltd.	Own Fund		150,000.00	25/07/20	31/07/20	27/09/20	29/09/20	02/10/20	02/10/20	69	27/11/20
	Lot-04	Aux. Boiler & EGB : Water level sensor, Water filling Solenoid valve and others	No.	4	Spot quotation/ RFQ	MD, BR Powergen Ltd.	Own Fund		100,000.00	04/12/19	12/12/19	22/12/19	29/12/19	05/01/20	05/01/20	32	05/03/20
								2,900,000.00									
	Lot-01	procurement of for 11KV Indoor CT & PT (ZELISKO)	No.	3	e-GP /DPM	MD, BR Powergen Ltd.	Own Fund		1,300,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20

Ummi
19.07.20

19.07.2020

MR Z...
19.07.2020.

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-14	Lot-02	procurement of Water Softener Head Valve	No.	2	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		240,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	24/12/20
	Lot-03	LO sep. & HFO sep. (GEA Wetsfalio) : PLC card , Solenoid valve assem. Complete, Solenoid valve and others .	No.	6	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		300,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	16/12/20
	Lot-04	LO sep. & HFO sep. (GEA Wetsfalio) : clutch shoe .	No.	6	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		200,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	16/12/20
									2,040,000.00								
GR-15	Lot-01	WTP system spare parts: Oil detector sensor, valve actuator and other accessories.	No.	8	e-GP/RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20
	Lot-02	procurement of VIT Motor (0.75KW)	No.	2	e-GP/ DPM	MD, BR Powergen Ltd.	Own Fund		550,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20
	Lot-03	procurement of Burners spare parts of Aux. Boiler	No.	6	RFQ/ e-GP	MD, BR Powergen Ltd.	Own Fund		451,337.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	24/12/20
	Lot-04	HV & MV: 132KV CT, PT, Aux. relay, Fuse, MC, Aux. contact. And Others	No.	8	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,200,000.00	30/07/20	07/08/20	14/08/20	21/08/20	24/08/20	24/08/20	25	23/09/20
									2,501,337.00								
GR-16	Lot-01	Motor bearing	No.	15	RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20
	Lot-02	Motor- drain water submersible pump & Solar panel Cleaning Motor and others	No.	5	Spot quotation/ RFQ	MD, BR Powergen Ltd.	Own Fund		120,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20
	Lot-03	MC, O/L relay, Voltage monitoring relay(Schneider Electric) & Others	No.	9	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	24/12/20
									620,000.00								
GR-17	Lot-01	Diff. type of LED lamp & Others	No.	5	e-GP	MD, BR Powergen Ltd.	Own Fund		480,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	44004	31/12/20
	Lot-02	New 12 KW solar system instalation Project for auxiliary power consumption reduction	No.	2	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,500,000.00	25/07/20	01/08/20	11/08/20	18/08/20	25/08/20	25/08/20	43951	24/09/20
									1,980,000.00								
GR-18	Lot-01	Alternator Spare: Varistor, diode, carbon brushes, heater and others	No.	6	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		500,000.00	25/07/20	04/08/20	18/08/20	25/08/20	01/09/20	01/09/20	38	30/09/20
	Lot-02	24/ 48/110 V DC Power supply for PLC panel, Telecommunication panel & battery charging panel	No.	4	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	31/12/20
									700,000.00								
C.	All type of filter																
GR-19	Lot-01	Ventilation filter. Items-Pre filter, Metallic filter, Pocket filter or Bag filter	No.	3	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,500,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	16/12/20
	Lot-02	RO Membrane(20Pcs).	No.	1	e-GP/ DPM	MD, BR Powergen Ltd.	Own Fund		2,000,000.00	15/08/20	29/08/20	19/09/20	26/09/20	03/10/20	31/10/20	43997	30/12/20
	Lot-03	Others Filter related accessories	No.	1	e-GP/ DPM	MD, BR Powergen Ltd.	Own Fund		7,000,000.00	15/08/20	29/08/20	19/09/20	26/09/20	03/10/20	31/10/20	43997	30/12/20
									10,500,000.00								

Doni
19.07.20

19.07.20

19/07/2020

MP 2 Aug
19.07.2020.

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
D. Consumables (Mechanical , Electrical , Operation ,Bunkering Equip.& Others)																	
GR-20	Lot-01	Different type of Mechanical consumables(Attached list)	No	163	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	16/12/20
	Lot-02	Alternator bearing oil , 03 Drum	No	6	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		320,000.00	25/07/20	08/08/20	29/08/20	12/09/20	19/09/20	17/10/20	84	16/12/20
									520,000.00								
GR-21	Lot-01	Consumable items: Light, silica gel, WD40, Contact cleaner & Others	No.	10	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		140,000.00	25/07/20	04/08/20	25/08/20	08/09/20	15/09/20	15/09/20	52	15/10/20
	Lot-02	Engine Hall: Philips lamp & Ballast,and others lamp	No.	6	Spot quotation/ RFQ	MD, BR Powergen Ltd.	Own Fund		80,000.00	25/07/20	04/08/20	18/08/20	25/08/20	01/09/20	01/09/20	38	01/10/20
	Lot-03	CVP Panel AC's compressor & Refrigerent and others	No.	6	Spot quotation/ RFQ	MD, BR Powergen Ltd.	Own Fund		80,000.00	25/07/20	04/08/20	18/08/20	25/08/20	01/09/20	01/09/20	38	01/10/20
	Lot-04	Bunkering Equip. & Others consumable	No.	1	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		4,000,000.00	25/07/20	04/08/20	18/08/20	25/08/20	01/09/20	01/09/20	38	01/10/20
									4,300,000.00								
E. All type of Chemical																	
GR-22	Lot-01	Different type of Chemicals for mechanical maintenance Items- ACC plus, Descalex,Discleaner, Boll cleaner,RM 110 ASF	No	5	DPM	MD, BR Powergen Ltd.	Own Fund		500,000.00	25/07/20	04/08/20	18/08/20	25/08/20	01/09/20	01/09/20	38	01/10/20
	Lot-02	Different type of Chemicals for mechanical maintenance Items- ACC plus, Descalex,Discleaner, Boll cleaner,RM 110 ASF	No	5	DPM	MD, BR Powergen Ltd.	Own Fund		500,000.00	15/08/20	25/08/20	08/09/20	15/09/20	22/09/20	22/09/20	43958	22/10/20
									1,000,000.00								
GR-23	Lot-01	Gravels three types size(500Kg), Anthracite coal(400Kg), Disc Filter(Two Sets), Cation Resin(1500Kg)	No	4	RFQ	MD, BR Powergen Ltd.	Own Fund		533,000.00	15/08/20	29/08/20	19/09/20	26/09/20	03/10/20	31/10/20	43997	30/12/20
	Lot-02	Chemical dosing pump spare parts (7Sets)	No	1	RFQ	MD, BR Powergen Ltd.	Own Fund		49,000.00	15/08/20	25/08/20	08/09/20	15/09/20	22/09/20	22/09/20	38	22/10/20
									582,000.00								
GR-24	Lot-1	Aquaspares 328(25kg), Protectol GA50(25kg), Antiprex MSA(25kg), Aquaclean RO 64(20kg) (Wash RO Membrane), Sokalon RO 400(130kg)	No	5	DPM	MD, BR Powergen Ltd.	Own Fund		184,900.00	15/08/20	29/08/20	19/09/20	03/10/20	10/10/20	07/11/20	84	21/01/21
	Lot-2	Oxygen Scavenger(100kg), Hardness treatment(50kg), Condensate treatment(50kg), Nalfleet EWT 9-108(396kg).	No	4	DPM	MD, BR Powergen Ltd.	Own Fund		467,582.00	15/08/20	29/08/20	19/09/20	03/10/20	10/10/20	07/11/20	84	21/01/21
	Lot-3	Sodium Meta Bi Sulphite(Na2S2O5)	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		9,375.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21

19.07.20

19.07.20

19/09/2020

19.07.2020

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
	Lot-4	Hardness test kit-6Box	No	1	Spot quotation	MD, BR Powergen Ltd.	Own Fund		18,000.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
									679,857.00								
GR-25	Lot-1	Chemicals { NaClO-90kg, Poly acrylamide(PAM)-25kg, Poly Aluminium Chloride(PAC)-25kg}	No	3	DPM	MD, BR Powergen Ltd.	Own Fund		12,425.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
	Lot-2	Water in oil content test reagent-A(5Ltrs), TBN test reagent-C(4Ltrs), Density test Hydrometer(4Sets).	No	3	DPM	MD, BR Powergen Ltd.	Own Fund		498,120.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
	Lot-3	Nitrite test Reagent(8Pkts), Hydrazide test reagent(4Pkts), Dissolved oxygen HR test reagent(2Pkts), silica test Reagent(High range)(4Pkts), phosphate test Reagent(4Pkts), chloride test Reagent(4Pkts), Iron total test Reagent(4Pkts), Carbohydrazide test reagent(4Pkt), Sulfate test reagent(4Pkt).	No	7	DPM	MD, BR Powergen Ltd.	Own Fund		427,200.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
									937,745.00								
GR-26	Lot-01	Fuel & LO test(18Nos)	No	1	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		707,706.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
	Lot-02	Fuel, LO & Water test machine calibration	No	3	DPM/RFQ	MD, BR Powergen Ltd.	Own Fund			25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	15/04/21
	Lot-03	Medical Hand gloves(1 Box), Rubber Hand gloves(12Pairs), Chemical Musk(6Sets), Consumable item(Chemical lifter(Pumpbar)(4Pcs), Calibration chemical(6types), Bucket(3pcs), Bowl(3pcs), Rags, Tissue.	No	9	Spot quotation	MD, BR Powergen Ltd.	Own Fund		26,600.00	25/10/20	04/11/20	18/11/20	25/11/20	02/12/20	30/12/20	66	29/01/21
	Lot-04	All Time of chemicals(Lab, Maintenance)	No	9	DPM/RFQ	MD, BR Powergen Ltd.	Own Fund		1,220,092.00	25/10/20	04/11/20	18/11/20	25/11/20	02/12/20	30/12/20	66	29/01/21
									1,954,398.00								
F. Lube Oil, Grease & other lubricants																	
GR-27	Lot-1	Different types of Gear oil ,oil & grease for mechanical maintenance Items- Mobil SCH 626, Super gear oil grade 90 ,Mobil Rarus 827, Mobil 426, Mobil EP3, EP1,Mobil delvac MX 15W 40	No	7	DPM	MD, BR Powergen Ltd.	Own Fund		428,571.43	25/10/20	04/11/20	18/11/20	25/11/20	02/12/20	30/12/20	66	29/01/21
	Lot-2	Different types of Gear oil ,oil & grease for mechanical maintenance Items- Mobil SCH 626, Super gear oil grade 90 ,Mobil Rarus 827, Mobil 426, Mobil EP3, EP1,Mobil delvac MX 15W 41	No	7	DPM	MD, BR Powergen Ltd.	Own Fund		428,571.43	25/10/20	04/11/20	18/11/20	25/11/20	02/12/20	30/12/20	66	29/01/21
	Lot-3	Grease (Fucos, 2 drum=30 kg)	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		428,571.43	25/10/20	04/11/20	18/11/20	25/11/20	02/12/20	30/12/20	66	29/01/21
	Lot-4	Grease (EP1-1 drum=18 kg, EP3-1 drum=18 kg)	item	2	DPM	MD, BR Powergen Ltd.	Own Fund		428,571.43	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	02/04/21
									1,714,285.72								
8	Lot-1	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		16,979,980.00	25/10/20	04/11/20	25/11/20	09/12/20	16/12/20	13/01/21	80	13/02/21

Umi
19.07.20

19.07.20

19.07.2020

19.07.2020.

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-2	Lot-2	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		14,535,410.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	18/02/21	
	Lot-3	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		3,768,850.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	18/02/21	
									35,284,240.00									
GR-29	Lot-1	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		6,678,000.00	25/10/20	01/11/20	08/11/20	15/11/20	19/11/20	19/11/20	25	19/12/20	
	Lot-2	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		15,860,560.00	25/10/20	01/11/20	08/11/20	15/11/20	19/11/20	19/11/20	25	19/12/20	
	Lot-3	Lube Oil (Luk oil and Mobil)	No	2	DPM	MD, BR Powergen Ltd.	Own Fund		20,536,914.28	25/10/20	01/11/20	08/11/20	15/11/20	19/11/20	19/11/20	25	19/12/20	
									43,075,474.28	20536914								
G. Equipment & Tools																		
GR-30	Lot-1	Equipment & tools (Mechanical)	No	35	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		3,650,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21	
									3,650,000.00									
GR-31	Lot-1	Transformer oil testing	No.	1	DPM	MD, BR Powergen Ltd.	Own Fund		500,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21	
	Lot-2	Tools: OBV machine, LA tester, CB closing / Opening time measuring tools, Primary injector 800A, winding resistanc measuring meter,	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		1,500,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21	
	Lot-3	Tools: OBV machine, LA tester, CB closing / Opening time measuring tools, Primary injector 800A, winding resistanc measuring meter,	No.	5	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		900,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21	
									2,900,000.00									
H. Safety (PPE,Equipment & Others)																		
GR-32	Lot-01	procurement of Fire Ball & Blanket	No.	8	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		31,500.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20	
	Lot-02	procurement of Foam Chemical-09 Ton ,Water Hydrant Valve- 05 Pcs	No.	2	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		800,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20	
	Lot-03	procurement of Portable Gas Detector-01 Pc	No.	2	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		80,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	24/12/20	
	Lot-04	procurement of Fire Suit -04 Pc	No.	6	e-GP/ RFQ	MD, BR Powergen Ltd.	Own Fund		84,000.00	25/07/20	04/08/20	22/08/20	05/09/20	12/09/20	10/10/20	77	09/12/20	
									995,500.00									
GR-33	Lot-1	Fire Protection (Fire Ball-20 Pcs, Harness Belt-5pcs, Fire Hydrant Valve-05 Pcs, Extinguisher Refill-50 Pcs).	Item	5	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		55,000.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21	
	Lot-2	LFO Flexible hose pipe 01 pc , Measuring Tap for HFO 2 pcs, 6 inch Flexible hose pipe for HFO 01 pc. Extinguisher Refill-50 Pcs, Spill Kit,Safety sign and stand	item	7	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	15/01/21	24/01/21	26/01/21	08/02/21	15/02/21	16/02/21	32	02/03/21	

Ami
19.07.20

Ami
19.07.20

Ami
20/07/2020

Ami
19.07.2020.

Ami
19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost (Local Currency, BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	Lot-3	LOTO Box, Fire Fighting Hose pipe 20 pcs, Extinguisher Refill-50 Pcs.	item	4	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		409,500.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
									664,500.00								
GR-34	Lot-01	Fire fighting system: Fire main Controller, Smoke/ Heat detector, Fire Siren, De-loose solenoid valve. Input module, Engine hall infared Smoke detector, and other accessories.	No.	8	RFQ	MD, BR Powergen Ltd.	Own Fund		100,000.00	25/07/20	04/08/20	11/08/20	18/08/20	25/08/20	22/09/20	59	05/12/20
	Lot-02	Foam Chemical 5 tons	Item	1	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
	Lot-03	PPE(Safety Shoe 90 pcs, Safety Glass 200 pcs, Air plug 300 pcs)	item	3	OTM/ RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	12/03/21
									500,000.00								
I. Information Technology (equipment & others)																	
GR-35	Lot-01	Desk top Computer & UPS for Corporate office O&M Department	No.	2	RFQ	MD, B-R Powergen Ltd.	Own Fund		135,000.00	15/07/20	29/07/20	19/08/20	26/08/20	02/09/20	30/09/20	77	10/10/20
	Lot-02	Laptop, Desk top Computer, Printer, UPS, for Plant	No.	6	RFQ	MD, B-R Powergen Ltd.	Own Fund		220,000.00	15/01/21	29/01/21	19/02/21	26/02/21	05/03/21	02/04/21	77	12/04/21
	Lot-03	Laptop, Desk top Computer, Printer, UPS, for Plant	No.	6	RFQ	MD, B-R Powergen Ltd.	Own Fund		220,000.00	15/01/21	29/01/21	19/02/21	26/02/21	05/03/21	02/04/21	77	12/04/21
	Lot-04	Laptop, Desk top Computer, Printer, UPS, for Plant	No.	2	RFQ	MD, B-R Powergen Ltd.	Own Fund		100,000.00	15/01/21	22/01/21	02/02/21	04/02/21	06/02/21	06/02/21	22	07/04/21
									455,000.00								
GR-36	Lot-01	Conference System	No.	10	OTM/ RFQ	MD, B-R Powergen Ltd.	Own Fund		200,000.00	15/01/21	22/01/21	02/02/21	04/02/21	06/02/21	06/02/21	22	07/04/21
	Lot-02	CCTV, IP phone & Access control: Camera, NVR/DVR, Converter, Network switch, CAT6 cable, Connector, and others accessories.	No.	8	RFQ	MD, BR Powergen Ltd.	Own Fund		80,000.00	25/07/20	02/08/20	09/08/20	16/08/20	23/08/20	20/09/20	57	04/12/20
	Lot-03	Office Equipment & others	No.	8	RFQ	MD, BR Powergen Ltd.	Own Fund		545,000.00	25/07/20	02/08/20	09/08/20	16/08/20	23/08/20	20/09/20	57	04/12/20
									825,000.00								
	Lot-01	Desktop, Laptop, Printer & scanner for the corporate office Technical department.	No.	2	RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	15/01/21	05/02/21	26/02/21	08/03/21	15/03/21	14/04/21	89	25/08/21
	Lot-02	Printer & scanner for the corporate office Technical department.	No.	2	RFQ	MD, BR Powergen Ltd.	Own Fund		100,000.00	15/01/21	05/02/21	26/02/21	08/03/21	15/03/21	14/04/21	89	25/08/21

Ami
19.07.20

19.07.20

19/07/2020

19.07.2020

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/A.W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
GR-37	Lot-03	Desktop, Laptop, Printer & scanner for the corporate office Technical department	No.	2	RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	15/01/21	05/02/21	26/02/21	08/03/21	15/03/21	14/04/21	89	25/08/21
	Lot-04	Desktop, Laptop, Printer & scanner for the corporate office Technical department	No.	2	RFQ	MD, BR Powergen Ltd.	Own Fund		300,000.00	15/01/21	05/02/21	26/02/21	08/03/21	15/03/21	14/04/21	89	25/08/21
	Lot-05	Punch Machine of Corporate office	No.	2	RFQ	MD, BR Powergen Ltd.	Own Fund		100,000.00	15/01/21	14/03/21	04/04/21	14/04/21	21/04/21	02/06/21	89	13/10/21
									1,000,000.00								
J. Repair , Maintenance,Civil work & Paint																	
GR-38	Lot-1	Container shead repairing work	No.	1	Spot Quotation/R FQ	MD, B-R Powergen Ltd.	Own Fund		200,000.00	15/01/21	04/02/21	25/02/21	11/03/21	18/03/21	15/04/21	90	29/06/21
	Lot-2	Repair of building, road, drain, sheds	No.	3	Spot Quotation/R FQ	MD, B-R Powergen Ltd.	Own Fund		500,000.00	15/01/21	04/02/21	25/02/21	11/03/21	18/03/21	15/04/21	90	29/06/21
	Lot-3	Repair of building, road, drain, sheds	No.	3	Spot Quotation /RFQ	MD, B-R Powergen Ltd.	Own Fund		500,000.00	15/01/21	04/02/21	25/02/21	11/03/21	18/03/21	15/04/21	90	29/06/21
									1,200,000.00								
GR-39	Lot-1	Repair and Maintenance cost (all Type of local Maintenance)	No	12	RFQ	MD, BR Powergen Ltd.	Own Fund		200,000.00	15/01/21	04/02/21	25/02/21	11/03/21	18/03/21	15/04/21	90	29/06/21
	Lot-2	Accomadation for Staff (Civil extentionWorkers)	No	1	RFQ/ OTM	MD, BR Powergen Ltd.	Own Fund		4,000,000.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	06/06/21
	Lot-3	Interior Works at previous PGCB control room	No	1	RFQ/ OTM	MD, BR Powergen Ltd.	Own Fund		300,000.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	06/06/21
									4,500,000.00								
GR-40	Lot-1	Paint (Steel Structure)	lot	1	DPM	MD, BR Powergen Ltd.	Own Fund		580,000.00	15/01/21	01/02/21	08/02/21	11/02/21	15/02/21	15/02/21	31	01/03/21
	Lot-3	Plant Painting on the occasion of Mujib 100 year celebration	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		2,000,000.00	25/02/21	14/03/21	21/03/21	24/03/21	28/03/21	28/03/21	31	11/04/21
									2,580,000.00								
	Lot-1	Procurement of Electrical panel ACrepair	No.	1	Spot quotation	MD, BR Powergen Ltd.	Own Fund		50,000.00	25/02/21	25/03/21	15/04/21	28/04/21	05/05/21	02/06/21	97	02/07/21

Umi
19.07.20

19.07.20

19.07.2020

19.07.2020.

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
GR-41	Lot-2	Procurement of Electrical panel ACrepair	No.	3	Spot quotation	MD, BR Powergen Ltd.	Own Fund		50,000.00	25/02/21	02/03/21	04/03/21	06/03/21	10/03/21	11/03/21	14	11/03/21
	Lot-3	Procurement of Electrical Touch panel repair	No.	3	Spot quotation	MD, BR Powergen Ltd.	Own Fund		30,000.00	25/02/21	02/03/21	04/03/21	06/03/21	10/03/21	11/03/21	14	11/03/21
	Lot-4	Procurement of Electrical Touch panel repair	No.	3	Spot quotation	MD, BR Powergen Ltd.	Own Fund		30,000.00	25/02/21	02/03/21	04/03/21	06/03/21	10/03/21	11/03/21	14	11/03/21
									160,000.00								
K. Fuel (HFO)																	
GR-42	Lot-1	Fuel HFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		3,706,190,000.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
L. Fuel (HSD)																	
GR-43	Lot-1	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		24,753,960.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
	Lot-2	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		24,753,960.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
	Lot-3	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		12,376,980.00	15/01/21	25/01/21	01/02/21	08/02/21	09/02/21	09/02/21	25	13/03/21
									61,884,900.00								
GR-44	Lot-1	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		12,377,160.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	11/05/21
	Lot-2	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		12,376,980.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	11/05/21
	Lot-3	Fuel LFO	item	1	DPM	MD, BR Powergen Ltd.	Own Fund		24,753,960.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	11/05/21
									49,508,100.00								
M. Fuel carrying (Reverway & Roadway)																	
GR-45	Lot-1	Fuel Carring(HFO) ,Mirsarai 150 MW Power Plant	item	1	OTM	Board, BR Powergen Ltd.	Own Fund		25,000,000.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	11/05/21
	Lot-2	Fuel Carring(HFO/HSD) , Kodda 150MW power Plant	item	1	OTM	Board, BR Powergen Ltd.	Own Fund		60,000,000.00	15/01/21	29/01/21	19/02/21	05/03/21	12/03/21	09/04/21	84	11/05/21
									85,000,000.00								
N. Service (Schedule maintenance and other)																	
	Lot-1	18 K Service 3 engines from MDT for Mechanical maintenance	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		23,400,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21

Ami
19.07.20

19/07/2020

19/07/2020

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency,BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/ W.O
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
GR-46	Lot-2	Local Manpower fee for 3 engines from service related company Mechanical (18k)	No	1	RFQ	MD, BR Powergen Ltd.	Own Fund		1,600,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
	Lot-3	MAN FEE For Alternator service FOR 9 ENGINES	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		4,500,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
	Lot-4	24 k Service 2 engines from MDT for Mechanical maintenance	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		2,000,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
									31,500,000.00								
GR-47	Lot-1	Karcher machine service fee	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		50,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
	Lot-2	Fire fighting engine service fee	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		50,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
	Lot-3	Emergency diesel generator service fee	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		100,000.00	25/10/20	04/11/20	11/11/20	08/12/20	09/12/20	09/12/20	45	09/01/21
									200,000.00								
GR-48	Lot-1	Local Manpower fee for 2 engines from service related company Mechanical (24k)	No	1	RFQ	MD, BR Powergen Ltd.	Own Fund		400,000.00	25/10/20	08/11/20	29/11/20	13/12/20	20/12/20	17/01/21	84	18/02/21
	Lot-2	Emergency Service from MDT	No	1	DPM	MD, BR Powergen Ltd.	Own Fund		1,200,000.00	25/10/20	01/11/20	11/11/20	16/11/20	19/11/20	19/11/20	25	29/11/20
	Lot-3	Lifting equipment Serviceing Overhead crane, Mobile crane	No	4	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		100,000.00	25/10/20	04/11/20	08/11/20	20/11/20	21/11/20	21/11/20	27	19/12/20
	Lot-4	Lifting equipment Serviceing Forklift,Handtrrolley	No	5	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		50,000.00	25/10/20	01/11/20	11/11/20	16/11/20	19/11/20	19/11/20	25	20/12/20
	Lot-5	EGB ,2 nos Servicing	No	1	OTM/RFQ	MD, BR Powergen Ltd.	Own Fund		500,000.00	25/10/20	01/11/20	11/11/20	16/11/20	19/11/20	19/11/20	25	20/12/20
									2,250,000.00								
GR-49	Lot-1	Service charge for MAN	No.	2	DPM	MD, BR Powergen Ltd.	Own Fund		100,000.00	25/10/20	04/11/20	11/11/20	18/11/20	03/12/20	03/12/20	39	04/01/21
	Lot-2	Service charge for MAN	No.	2	DPM	MD, BR Powergen Ltd.	Own Fund		100,000.00	25/10/20	04/11/20	11/11/20	18/11/20	03/12/20	03/12/20	39	04/01/21
	Lot-3	Service charge for Alternator schedule maintenance, Stator & Rotor cleaning (5 years)	No.	2	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		550,000.00	25/10/20	04/11/20	11/11/20	18/11/20	03/12/20	03/12/20	39	04/01/21
	Lot-4	Service charge for Aux. Transformer oil centrifuzing & others	No.	3	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		150,000.00	25/10/20	25/10/20	25/10/20	25/10/20	25/10/20	25/10/20	0	25/10/20
									900,000.00								
GR-50	Lot-1	Service charge for SIEMENS PLC, WAGO PLC troubleshooting	No.	2	DPM	MD, BR Powergen Ltd.	Own Fund		50,000.00	15/01/21	19/01/21	22/01/21	27/01/21	30/01/21	30/01/21	15	14/02/21
	Lot-2	Service charge for EGB Damper Actuator & Relay testing	No.	2	DPM	MD, BR Powergen Ltd.	Own Fund		50,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21

Ami
19.07.20

19.07.20

22/07/2020

MP 19.07.2020

19.07.2020

Package No	Lot No	Description of procurement package Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost (Foreign Currency, EURO)	Estimated Cost(Local Currency, BDT)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA/Work Order	Signing of contract	Total time to Contract Signature/W.O (Days)	Time for completion of Contract/W.O
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	Lot-3	Service charge for CCTV & IP phone system	No.	3	DPM	MD, BR Powergen Ltd.	Own Fund		30,000.00	15/01/21	19/01/21	21/01/21	26/01/21	02/02/21	02/02/21	18	17/02/21
	Lot-4	Tank Painting (Service)	No	1	RFQ/ DPM	MD, BR Powergen Ltd.	Own Fund		700,000.00	25/02/21	14/03/21	21/03/21	24/03/21	28/03/21	28/03/21	31	11/04/21
									830,000.00								

Note: 1 EURO =95.77 BDT , Plant Factor 30%

SUMMARY OF ANNUAL PROCUREMENT PLAN 2020-2021

	Summary	Price	Total Price (BDT in Lac)	Budget	Difference
A	Schedule Maintenance spare parts (3K for 6 Engine, 18K for 3 Engine & 24K for 02 Engine)	BDT 166,990,193.32	BDT 1,669.90	225480000	BDT (0.00)
B	Safety Spare parts (Mechanical & Electrical)	BDT 58,489,806.68	BDT 584.90		
C	All type of filter	BDT 10,500,000.00	BDT 105.00	10500000	BDT -
D	Consumables (Mechanical , Electrical , Operation, Bunkering Equip. & Others)	BDT 4,820,000.00	BDT 48.20	4820000	BDT -
E	All type of Chemical	BDT 5,154,000.00	BDT 51.54	5154000	BDT -
F	Lube Oil , Grease & other lubricants	BDT 80,074,000.00	BDT 800.74	80074000	BDT -
G	Equipment & Tools	BDT 6,550,000.00	BDT 65.50	6550000	BDT -
H	Safety (PPE,Equipment & Others)	BDT 2,160,000.00	BDT 21.60	2160000	BDT -
I	Information Technology (Equipment & others)	BDT 2,500,000.00	BDT 25.00	2500000	BDT -
J	Repair , Maintenance,Civil work & Paint	BDT 8,440,000.00	BDT 84.40	8440000	BDT -
K	Fuel (HFO)	BDT 3,706,190,000.00	BDT 37,061.90	3706190000	BDT -
L	Fuel (HSD)	BDT 111,393,000.00	BDT 1,113.93	111393000	BDT -
M	Fuel carrying (Roadway,Mirsarai)	BDT 25,000,000.00	BDT 250.00	31255000	BDT (53,745,000.00)
	Fuel carrying (Riverway Kodda)	BDT 60,000,000.00	BDT 600.00		
N	Service (Schedule maintenance ,Technical Support)	BDT 35,680,000.00	BDT 356.80	35680000	BDT -
	Total	BDT 4,283,941,000.00	BDT 42,839.41	4230196000	BDT (53,745,000.00)

Special Note

1: Fuel carrying Tender for Kodda 150 MW by River Way(3 Years) BDT 6,00,00,000.00 Per year average BDT 20,000,000.00

2: Fuel carrying Tender for Mirsarai 150 MW by road way (2 Years) BDT 2,50,00,000.00 Per year average BDT 1,25,00,000.00

Usmi
19.07.20

19.07.20

22/09/2020

19.07.2020.

19.07.2020